


1st Quarter work 

7 ACTION PLAN (April, May and June 2022)

ÇConstruction of stone wall and grout cemented pole from corner 
area to new development garden corner  (4th phase area 275 
meter)
ÇHume pipe and Barbed wire fence work at 4th phase area
ÇM.S. jali setup at front main gate side and p.v.c. jali setup 1st ghat 
area
ÇSoil remove and increase of Nathelav Talab area 
ÇSoil filling and a new garden setup 
ÇSoil remove and filling for pathway development crematorium 
side 
ÇConstruction of one bridge between pathway to garden area



Construction of stone wall and grout cemented pole from 
corner area to new development garden corner  

(4th phase area 275 meter)

April 2022 April 2022



Hume pipe and Barbed wire fence work at 4th phase area 

May 2022  



M.S. Jalisetup at front main gate side and P.V.C. Jalisetup 1st ghat 
area

May - 2022 May - 2022



Soil remove and increase of NathalavTalab area in June 2022

Before After



Soil filling for new garden development in June 2022



Soil remove and filling for pathway development crematorium side
in June 2022

Before After



Construction one bridge between pathway to garden 
area in June 2022



2nd Quarter work 

2 ACTION PLAN (July, August and September 2022)

Ç Constructionof retaining wall and stone pitching work pond 
side (4th phase area)

Ç New entrance gate construction at Nathelav Talab



Construction of retaining wall and stone pitching work pond 
side area in July 2022

Before After



New entrance gate construction at Nathelav Talab

August 2022



3rd Quarter work
4 ACTION PLAN (October, November and December 2022)

Ç Seating arrangement construction by the marble at Nathelav 
pathway side

Ç Revolving gate installation at nathelav
Ç LED lights and pole installation and granite stone fixed main gate 

area
Ç First ghat area widened at Nathelav



Seating arrangement construction by the marble at 
Nathelav pathway side in October 2022



Revolving gate installation at Nathelav in 
November 2022

Before After



LED lights and pole installation and granite stone fixed 
main gate area in December 2022



First ghat area widened at Nathelav in December 2022

Before After


